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Purpose of this document

Innovative Technology Summary Reports are designed to provide potential users with the
information they need to quickly determine if a technology would apply to a particular
environmental management problem. They are also designed for readers who may recommend
that a technology be considered by prospective users.

Each report describes a technology, system, or process that has been developed and tested
with funding from DOE’s Office of Science and Technology (OST). A report presents the full
range of problems that a technology, system, or process will address and its advantages to the
DOE cleanup in terms of system performance, cost, and cleanup effectiveness. Most reports
include comparisons to baseline technologies as well as other competing technologies.
Information about commercial availability and technology readiness for implementation is also
included. Innovative Technology Summary Reports are intended to provide summary
information. References for more detailed information are provided in an appendix.

Efforts have been made to provide key data describing the performance, cost, and regulatory
acceptance of the technology. If this information was not available at the time of publication, the
omission is noted.

All published Innovative Technology Summary Reports are available online at
http://em-50.em.doe.gov.
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SECTION 1

Technology Description

Roto Peen with captive shot removes coatings and surface contamination from concrete floors. The
objective of treating radioactively contaminated concrete floors during the Deactivation and
Decommissioning (D&D) process is to reduce the surface contamination levels to meet regulatory criteria
for unrestricted use.

How it Works

Roto Peen uses centrifugal force to remove coatings and surface contamination from concrete floors. A
series of 3M Heavy Duty Roto Peen flaps supporting tungsten carbide shot are mounted on a CPM-4
Concrete Planer provided by EDCO. The planer provides the correct rotational speed for the Roto Peen. A
vacuum system, the VAC-PAC® Model 24 provided by Pentek, is then attached to the concrete planer. It is
a pneumatically driven vacuum system with isolated filters that permit the waste generated to be collected
directly into a drum. The system is also outfitted with a Pb Sentry from West Environmental to monitor
vacuum pressure at the planer. This proprietary system will shut off electrical power to the concrete planer
should the detected vacuum drop below a safe threshold. The EDCO Concrete Planer is designed to
remove paints and other surface contaminants from flat, horizontal areas. It has a cutting width of 5.5 in
and the depth of removal is determined by the rate of speed with which the unit is driven.

Demonstration Summary

The U.S. Department of Energy (DOE) Chicago Operations Office and DOE’s Federal Energy Technology
Center (FETC) jointly sponsored a Large-Scale Demonstration Project (LSDP) at the Chicago Pile-5
Research Reactor (CP-5) at Argonne National Laboratory-East (ANL). The objective of the LSDP is to
demonstrate potentially beneficial D&D technologies in comparison with current baseline technologies. As
part of the LSDP, Roto Peen with captive shot was demonstrated March 17-20, 1997, to treat a 20 x 25 ft
area of radioactively contaminated concrete floor on the service level of the CP-5 building.

Handled by two CP-5 ANL operators, the 3M Roto Peen technology removed the coatings from a 425 ft2

area at a rate of 71 ft2/h. The coating removal left a uniform appearance on the Roto Peen finished
surface. The radiological levels of the original floor were thus reduced from 70,000 to 16,000 dpm/100cm2

on one hot spot and below or at background levels on the other parts of the area. There was no airborne
generation detected.

Figure 1. 3M  Roto Peen demonstration.

SUMMARY
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Figure 2. Heavy duty Roto Peen flaps.

Benefits

In comparison with the baseline technology, which is mechanical scabbling, the main advantage of the
Roto Peen technology is that the dust and debris are collected simultaneously during the coating removal.
Thus the amount of airborne and loose contamination generated is considerably reduced.

The baseline technology, mechanical scabbling, uses a manually driven floor/deck scaler suitable for thick
coating removal and the surface preparation of large areas of concrete floors. This unit is equipped with
eleven 1-in-diameter pistons that impact the floor at a rate of 2,300 blows/min/piston. An aluminum shroud
surrounds the pistons capturing large pieces of debris; however, an attached dust collection/vacuum
system is not being used. Instead, a containment system (i.e., plastic tent) is erected over the area to be
decontaminated to minimize the potential release of airborne dust and contamination.

Key Results

• The Roto Peen with captive shot technology was able to remove paint coatings at a rate of 71 ft2/h with
a two-person crew and a 5.5-in cutting width machine and reduce contamination levels on the floor to
background levels.

• The vacuum system component of the Roto Peen technology performed sufficiently to maintain
airborne radioactivity levels in the area of the demonstration at background levels. In contrast, the
baseline technology of scabbling has the potential for high levels of airborne contamination.

• The Roto Peen technology was able to remove the floor’s paint coatings with very little concomitant
concrete removal. This resulted in minimal waste generation of 2.1 ft3 of powder. The baseline
technology of scabbling would result in higher waste generation because a measurable depth (¼ in to
½ in) of concrete is removed along with the floor coatings.

Technology Contacts

Requests for specific information should be directed to:

Technical (Roto Peen)

Peter J. Fritz, 3M Abrasive Systems Division, (612) 736-3655, pjfritz@mmm.com
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Michael W. Lovejoy, 3M Abrasive Systems Division, (612) 733-7181

Technical (Support)

Craig S. Herbster, Pentek, Inc., (412) 262-0725,pentekusa@aol.com

Paul Gorgol/Leo Swan, EDCO, (301) 663-1600

Greg Butchko, West Environmental, Inc., (800) 356-5748

Demonstration

Ed Wiese, Argonne National Laboratory, Test Engineer, (630) 252-2000, ewiese@anl.gov

Cedric Andres, Argonne National Laboratory, Test Engineer, (630) 252-2000

CP-5 Large Scale Demonstration Project

Richard C. Baker, U.S. Department of Energy, (630) 252-2647, richard.baker@ch.doe.gov

Steven J. Bossart, U.S. Department of Energy, (304) 285-4643, sbossa@fetc.doe.gov

Strategic Alliance for Environmental Restoration

Terry Bradley, Duke Engineering and Services, Administrator, (704) 382-2766,
tlbradle@duke-energy.com

Web Site

The CP-5 LSDP Internet address is http://www.strategic-alliance.org.

Other

All published Innovative Technology Summary Reports are available online at http://em-50.em.doe.gov.
The Technology Management System, also available through the EM50 Web site, provides information
about OST programs, technologies, and problems. The OST Reference # for Roto Peen with captive shot
is 1812.
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SECTION 2

The technology uses 3M Heavy Duty Roto Peen (HDRP) flaps supporting tungsten carbide shot
mounted on a rotating hub. The particular unit demonstrated is supported by an EDCO CPM-4 concrete
planer that maintains the correct rotational speed for the Roto Peen. This concrete planer is connected to
a vacuum system, the VAC-PAC® model 24 provided by Pentek, and driven by an air compressor that
remained outside the CP-5 facility during the demonstration. A Pb Sentry, from West Environmental, is
mounted to the concrete planer and is used to monitor adequate vacuum pressure at the planer.

3MTM Heavy Duty Roto Peen

The 3M Heavy Duty Roto Peen flap consists of tungsten carbide shot attached to a flexible, heavy duty
material and mounted on an aluminum hub. As the hub rotates, the shot particles on each flap impact
against the surface, mechanically fracturing and removing coatings. The shot remains captive to the tool
and under complete control by the operator.

Several different types of flaps are available for removing coatings from steel or concrete surfaces. Type
A, for hard concrete, was demonstrated at CP-5. Using different units, the 3M system is also capable of
removing coatings from walls and pipes.

Concrete Planer

The concrete planer used to drive the 3M Heavy Duty Roto Peen is provided by EDCO. Specifically, the
EDCO model CPM-4 floor unit, which requires 208 VAC at 30 amp single phase to rotate the Roto Peen at
1,800 rpm and has the following specifications:

• Weight:   180 lb
• Height:   38 in
• Width:   18 in
• Length:   38 in
• Cutting width:   5.5 in

The cutting width of the concrete planer used in this demonstration was 5.5 in but larger units with cutting
widths up to 12 in are available from EDCO.

Pb Sentry Vacuum Monitor

The Pb Sentry is West Environmental proprietary technology designed for this application. The electrical
source to the planer is passed through the Pb Sentry, which interrupts the electrical supply to the concrete
planer when a variation in vacuum pressure at the CPM-4 shroud is detected. The level of vacuum
pressure is monitored via a tube connected at the vacuum port on the shroud that runs back to the Pb
Sentry. The settings on the monitor are adjustable for both upper and lower vacuum pressure readings.

Vacuum System

Pentek’s VAC-PAC® used in conjunction with the Roto Peen offers two-stage positive filtration of
particulate. The debris removed by the Roto Peen flaps are collected in this vacuum system that also
features Pentek’s patented controlled seal drum system that allows the operator to fill, seal, remove, and
replace the waste drum under controlled vacuum conditions. This minimizes the operator’s exposure to
the waste and the possibility of releasing airborne contamination during drum change.
Several standard VAC-PAC® models are available from Pentek, with various specifications and
performance capabilities. The model 24 used at CP-5 is air-powered by an air compressor that remains

TECHNOLOGY DESCRIPTION
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outside the facility. The air compressor is a Leroy 750, diesel fueled with 300 ft3/min at 100 psig because
of the 300 ft of air line hose from the air compressor to the vacuum system.

The VAC-PAC® model 24 has the following parameters:

• Rated vacuum flow:   600 ft3/min
• Rated static lift:   100 in Water Gauge
• Weight:   750 lb
• Height:   72 in
• Width:   28 in
• Length:   48 in

• Primary roughing filter cartridges:    Three at 8 in diameter
  Efficiency: 95 percent at 1 micron

• Secondary HEPA filter:   One at 12 in × 24 in
  Efficiency: 99.97 percent at 0.3 micron

For the operation of the vacuum system, the utilities require a 110 VAC at 15 amp electrical current
source and 75 ft of 3-in diameter reinforced vacuum hose connecting the CPM-4 unit to the VAC-PAC®.
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SECTION 3

Coating Removal

The demonstration was conducted according to the approved test plan, CP-5 Large-Scale Demonstration
Project: Test Plan for the Demonstration of 3M Heavy-Duty Roto Peen and VAC-PAC® System.

The demonstration area was located on the service level of the CP-5 building in an area approximately 20
x 25 ft. The concrete floor had multiple layers of contaminated paint on the surface. The area is enclosed
to the west by 8 linear feet (lin ft) of cabinets and 12 lin ft of hoses running along the wall and to the east
by 5 lf of concrete wall and 15 lf of steel floor plate. The north and south ends are open areas. The Roto
Peen machine was able to maneuver within 1 in of the floor plate and within 12 in of the cabinets and
hoses.

The CP-5 operators were required to wear one layer of Tyvek, a full-faced air purifying respirator, work
boots, and gloves. Due to the temperature in the room being very hot, the two operators were replacing
each other approximately every 30 min during the demonstration. After the low vacuum setting was
adjusted, the concrete planer would automatically shut off as soon as the operators lifted it up to move it.
Using the 3M Roto Peen technology, the operators removed the surface paint coating from
approximately 425 ft2 of concrete floor in the demonstration area at a rate of approximately 71 ft2/h. The
depth of removal, determined by the rate of speed with which the concrete planer is driven, was about
1/16 in. This removed all the coatings from the concrete surface and achieved a uniform appearance on
the finished surface. The finished surface has slight groove lines in it but is otherwise smooth.

Cabinets that were in the demonstration area for another operation at CP-5 were covered with plastic as a
precautionary measure. The hoses connected to those cabinets were left on the floor adjacent to the wall.
As a precaution to prevent damage to the hoses, the unit was not operated within 1 ft of the hoses.
However, the unit was able to remove concrete floor coatings about 1-2 in from other obstacles.

Radiological Results

The first survey, prior to the demonstration, showed that six portions of the 425 ft2 area contained elevated
fixed total beta/gamma contamination. The radiological levels for these six locations ranged from
approximately 6,000 to 70,000 dpm/100 cm²  and were at or below background levels for the remaining
parts of the floor.

After the coating removal, results of the second survey of the area indicate that five of the six
contaminated locations were at or below background levels. The contamination of the sixth location was
reduced from 70,000 to 16,000 dpm/100 cm2.. Pre- and post- demonstration results are listed in Table 1.
The elevated readings in the sixth location could possibly be the result of a crack in the area that has
trapped the contamination and cannot be removed by superficial decontamination methods.

Table 1. Radiological results

Location Total Area (cm 2)
Pre-demonstration

Total ββββ////γγγγ
(dpm/100cm 2)

Post-demonstration
Total ββββ////γγγγ

(dpm/100cm 2)
1 300  6,300 < 500
2 100 12,200 < 500
3 100 10,500 < 500
4 100  6,300 < 500
5 100  7,300 < 500
6 400 70,700 16,000

PERFORMANCE
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Following the coating removal demonstration, it took three people approximately 80 min to clean the
concrete planer (without the Roto Peen flaps) and the vacuum system, using wet rags. A final survey of
the equipment did not show any contamination, and it was released to the vendors.

Waste Generation

Because the shot remains captive to the tool, the primary waste generated by the Roto Peen was the
actual concrete and paint debris removed from the floor. Via the vacuum system, the waste was collected
into a standard 55 gal drum. After the demonstration, the investigation of the drum showed that
approximately 2.1 ft3 (120 lb) of primary waste, in the form of powdery concrete and paint chips, was
generated. All airborne radiological measurements were found to be at or below background levels. The
vacuum system was sufficient to contain the dust generated during decontamination.

Survey smears taken from the outside of the secondary waste bags, containing Tyveks, high-efficiency
particulate air (HEPA) cartridges, gloves, shoe covers, Roto Peen flaps, roughing filters, HEPA filter, the
vacuum hose, rags and smear papers, did not show any removable contamination (see Appendix B).
However they were handled as contaminated trash for disposal.

Summary of Demonstration Results

The results of the demonstration of the 3M Roto Peen technology are listed in Table 2 below:

Table 2. Performance data

Criteria Innovative technology: Roto Peen
with captive shot

Baseline technology: mechanical
scabbling

Applicable surface Coating removal from painted
concrete floor (horizontal unit
demonstrated: other units capable of
decontaminating walls and pipes)

¼ in concrete removal from floor

Production rate (coating
removal rate only)

71 ft2 /h 200 ft2/h

Depth of removal 1/16 in ¼ to ½  in
Cutting width 5.5 in Variable
Minimum crew size Two people Three people
Amount and type of
primary waste generated

2.1 ft3 of powdery mixture of paint
and concrete (contained by vacuum
system)

Amount estimated to be 24 ft3 of a
mixture of powdery and large pieces
of paint chips and concrete (requires
manual cleanup: no vacuum system
is attached)

Type of secondary waste
generated

Used personnel protective
equipment (PPE), filters, flaps,
hoses, rags, smear papers

Used PPE, tent enclosure, worn
pistons

Airborne radioactivity
generated by equipment

No visible dust during the
demonstration; airborne activity
levels were at or below background
at all times

Not connected to vacuum system;
up to 10% of debris generated can
become airborne

Noise level 100 dBA @ 5 ft 84 dBA (per vendor)
Capability to access
floor-wall unions

1-2 in is required 1 in

Developmental status Commercially available components Commercially available; compatible
vacuum systems are also available

Safety concerns Main hazards are heavy equipment
operation and noise

Flying concrete pieces pose eye
hazard: airborne activity; heavy
equipment operation hazards; noise

Set-up time Minimal Prerequisite erection of temporary
airborne enclosure
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SECTION 4

Technology Applicability

In order to meet regulatory criteria for unrestricted use, any site that has a need for coating removal from
concrete floors would benefit from the use of the 3M Roto Peen technology. Demonstrated from March
17-20, 1997, as an alternative to the scabbling technology for removing coating layers from a large area of
concrete floor, this technology showed several advantages:

• The shot remained captive to the 3M Heavy Duty Roto Peen flaps considerably reducing the amount
of waste, which was mainly paint chips with a powdery consistency. Therefore, the secondary waste
consisted only of protective clothing, Roto Peen flaps, filters, the vacuum hose, some tape, smear
papers, and rags.

• The CPM-4 concrete planer provided by EDCO is well designed. It is very easy to operate and
replacement of the flaps can be done in a minimal amount of time. There was no need to vacuum the
floor after the coating removal was done, because no dust was left on the floor after the pass of the
concrete planer.

• The VAC-PAC® is efficient and well designed. The controlled-seal drum fill system allows waste
drums to be filled, sealed, removed, and replaced while minimizing the possibility of operator exposure
or the release of airborne contamination. The HEPA filter and roughing filters are also easily
accessible.

• The Pb Sentry was designed to function transparently. It adds an important worker safety feature to
the overall system by cutting off power to the planer should the detected vacuum drop below a safe
threshold, and it automatically shuts off the machine when it is lifted from the floor.

The ease of operating the equipment, no generation of airborne dust, and less secondary waste make the
3M Roto Peen technology a useful tool in reducing project costs. The only disadvantage was the slow
rate of the coating removal. However larger units are available from EDCO, which may greatly increase
the rate of removal.

There are a number of technologies currently available to D&D professionals for the purpose of removing
coatings from concrete floor surfaces.

Other technologies available are:

• mechanical scabbling (the ANL baseline technology),
• milling,
• centrifugal shot blast,
• flashlamp,
• carbon dioxide blasting,
• grit blasting,
• high pressure and ultra-high pressure water blasting,
• sponge or soft-media blasting,
• laser ablation,
• wet ice blasting, and
• various chemical based coating removal technologies.

Data comparing the performance of Roto Peen with captive shot to all the competing technologies listed
above is not available.

TECHNOLOGY APPLICABILITY AND
ALTERNATIVES
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SECTION 5

Introduction

This cost analysis compares the relative costs of the innovative and baseline technologies and presents
information that will assist D&D planners in decisions about use of the innovative technology in future D&D
work. This analysis strives to develop realistic estimates that represent actual D&D work within the U.S.
DOE complex. However, this is a limited representation of actual cost, because the analysis uses only
data observed during the demonstration. Some of the observed costs will include refinements to make the
estimates more realistic. These are allowed only when they do not distort the fundamental elements of the
observed data of productivity rate, quantities, or work elements. They eliminate only those activities that
are atypical of normal D&D work. Descriptions contained in Appendix B of this analysis detail the changes
to the observed data. The CP-5 Large-Scale Demonstration Project, Data Report for the Demonstration of
the 3M Heavy-Duty Roto Peen and VAC-PAC®  (ANL, 1997) provides additional cost information.

Methodology

This cost analysis compares two decontamination technologies, an innovative Roto Peen with captive shot
technology and the baseline, a conventional mechanical scabbling technology. The Roto Peen with
captive shot technology was demonstrated at CP-5 under controlled conditions with facility personnel
operating vendor-provided equipment. Work process activities were timed and quantities were measured
to determine production rates.

Data collected during the demonstration included the following:

• activity duration,
• work crew composition,
• equipment and supplies used to perform the work steps,
• utilities consumed, and
• waste generation.

A concurrent demonstration of the baseline scabbling technology was not performed. Baseline information
is developed from the following sources:

• the existing CP-5 budget and/or planning documentation,
• historical experience at ANL, and
• the experience-based judgment of D&D personnel at ANL.

Because the baseline costs are not based on currently observed data, additional effort is applied in setting
up the baseline cost analysis to ensure unbiased and appropriate production rates and crew costs.
Specifically, a team consisting of members from the Strategic Alliance (ICF Kaiser, an ANL D&D technical
specialist, and a test engineer for the demonstration) and the U.S. Army Corps of Engineers (USACE)
reviewed the assumptions to ensure a fair comparison.

The cost analysis data are displayed in a predetermined activity structure. The activities are extracts from
the Hazardous, Toxic, and Radioactive Waste Remedial Action Work Breakdown Structure and Data
Dictionary (HTRW RA WBS), (USACE, 1996.)  The HTRW RA WBS was developed by an interagency
group, and its use in this analysis provides consistency to established national standards.

Some costs are omitted from this analysis so that it is easier to understand and to facilitate comparison
with costs for the individual site. The ANL indirect expense rate for materials and subcontracts is included
in this analysis at 9.3 percent but will vary at other sites. Overhead rates for each DOE site vary in
magnitude and in the way they are applied and are excluded in this cost analysis. Decision makers
seeking site specific costs can apply their site’s rates to this analysis without having to first retract ANL’s

COST
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rates except the 9.3 percent for materials and subcontracts. This omission does not sacrifice the cost
saving accuracy, because overhead is applied to both the innovative and baseline technology costs.
Engineering, quality assurance, administrative costs, and taxes on services and materials also are omitted
from this analysis for the same reason indicated for the overhead rates.

The standard labor rates, established by ANL for estimating D&D work, are used in this analysis because
all the work was performed by local crafts. Additionally, the analysis uses an eight hour work day with a
five day week.

The equipment hourly rates, representing the government’s ownership, are based on general guidance
contained in Office of Management and Budget (OMB) circular No. A-94 for Cost Effectiveness Analysis.
The rate consists of ownership and operating costs. Operating costs consist of fuel, filters, oil, grease and
other consumable items plus repairs, maintenance, overhauls and calibrations.

Summary of Cost Variable Conditions

The DOE complex presents a wide range of D&D work conditions because of the variety of functions and
facilities. The working conditions for an individual job directly influence the manner in which D&D work is
performed. As a result, the costs for an individual job are unique. The innovative and baseline technology
estimates presented in this analysis are based upon a specific set of conditions or work practices found at
CP-5, and are presented in Table 3. This table is intended to help the technology user identify work
differences that can cause cost impacts.

Table 3. Summary of cost variable conditions

Cost Variable Innovative technology: Roto Peen
with captive shot

Baseline technology: mechanical
scabbling

Scope of Work
Quantity & Type of
Material

425 ft2; coated concrete floor 425 ft2, comparable to demo area, but
approx. 1/6 of original baseline scope
of 2,542 ft2, concrete floor

Location Service floor of CP-5 including open
areas, and edges

CP-5; same service floor area, open
areas only

Nature of work Reduce radiological levels. Remove
coating (and 1/16 in of concrete)

Reduce radiological levels. Remove ¼
in of concrete (inherent in equipment)
along with coating

Work Environment
Level of
contamination

Six portions on the floor have
elevated fixed total beta/gamma
contamination

Assumed baseline would be same as
demonstration area

Level of airborne
contamination
during D&D activity

No airborne exposure, therefore no
tent required. Vacuum system
integral with equipment. Debris
continuously contained in drums

Concrete chips and dust (airborne)
created by equipment. Temporary tent
required; estimated to cover 133% of
area being worked

Personnel
protection eq.
(PPE) requirements

PPE worn:  clothes, gloves,
respirators as a requirement, despite
no airborne contaminants

Temporary tent required; 565 ft2 used.
Requires PPE and respirator, same as
demonstration
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Table 3. Summary of cost variable conditions (cont.)

Cost Variable Innovative technology: Roto Peen
with captive shot

Baseline technology: mechanical
scabbling

Work Performance
Acquisition means Subcontracted vendor provided

equipment and consumable captive
shot flaps. This analysis is based on
site craft using that equipment, but
as government owned and some
equipment as rental

Site craft workers with site owned and
some rental equipment

Scale of production 1. Demonstrated in large unconfined
areas
2. Crew size: 2; 1 with machine, 1
supporting person
3. Equipment: floor, walk behind
model, 5.5” cut width

1. Based on large open area and some
tight areas inaccessible for the size of
machine
2. Crew size: 3; 1 with scabbling
machine and 2 supporting people
3. Equipment: Large, floor walk behind
model, 11” cut width

Production rates
(crew size)

Experienced a rate of 71 ft 2/h for the
person running the EDCO CPM-4
concrete planer - net effective
production with two persons on crew
is 35.5 ft 2 per person-hour

Assumed constant rate: 200 ft 2/h for
the person running the pneumatic
machine - net effective production with
three persons on crew is 67
ft 2/person-hour

Primary waste 2.84 ft3 12.8 ft3

Secondary waste Vacuum hoses, worn flaps, PPE and
swipes, filters: estimated 16 ft3

Worn scabbling bits, swipes, PPE:
estimated 14.7 ft3 (2 drums)

Work process steps 1. Remove the surface coating and
concrete, using one electric driven
machine with continuous vacuum
collection into closed drum container

1. Scabble the surface area to ~ ¼ in
depth with one pneumatic machine
leaving debris and airborne
contaminants
2. Sample rubble health physics
technician (HPT)
3. Manually clean up and load into
containers by other worker

End condition Coating and 1/16 in concrete
removed; radiation reduced to at or
below background level

Coating and ¼ in concrete removed;
Assumed radiation would be reduced
as well or better due to depth of cut
(not demonstrated)
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Potential Savings and Cost Conclusions

For the conditions and assumptions stated, the innovative technology Roto Peen with captive shot saves
approximately 50 percent over the baseline scabbling alternate for this demonstration scope of 425 ft2.
Figure 3 is a summary and comparison of the potential savings between the two technologies.
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Figure 3. Total and major work breakdown.

The major contributor to the savings is the elimination, in the baseline mobilization and demobilization
phases, of a temporary structure to contain the airborne contaminants. That amounts to $2,405. The
innovative technology does not require a temporary enclosure because all debris is continuously
vacuumed as it is generated. Minor savings include rubble loading, which is eliminated because the
vacuum dumps directly into a closed drum container. Waste disposal is the next largest savings. Removal
of 1/16 in of concrete generates a smaller quantity of waste than does a ¼-in depth of concrete. The
savings from all these activities will vary with the size of the area to be decontaminated.

Other potential cost differences at various sites can include:

• production rates of the machine model and its cut width and depth capabilities,
• mobilization (mob) and demobilization (demob) of equipment and personnel,
• training of new or vendor personnel,
• health and safety and site requirements, and
• size of the area undertaken as a single continuous project effort.

The production rates and operating costs for scabbling and Roto Peen with captive shot will vary
depending upon site specific conditions and the model of the machine selected. The available production
rates range from 30 ft2/h to over 450 ft2/h.The width of cut affects the production rate and ranges from 2 in
to 18 in. Some wide cut, large floor models are easy to use but hard to maneuver in tight spots, whereas
the small hand-held units work well in confined spaces such as underneath stairways, but cause worker
fatigue. Scabbling, with its superior production rate, actually costs less than Roto Peen with captive shot
technology for the coating removal activity. However, the extra handling and cleanup of the debris from the
scabbler and the resultant productivity loss results in higher costs for the total decontamination activity.

This analysis assumes government ownership of equipment. If vendor services are utilized at other sites,
there will be additional costs for mobilizing and training vendor personnel.
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Depending on the situation at any given site, a health and safety requirement beyond regulatory minimums
could be imposed that would still require a tent-like structure be erected even though the innovative
technology eliminates airborne contamination.

Some sites will choose to discard the scabbling or concrete planer at the end of a small project or keep it
for extended and future projects. That depends on the investment made and decontamination possible for
continued use. Amortizing equipment ownership over greater scope will result in lower unit rates. The
primary roughing filters and the secondary HEPA filters, used for only 425 ft2, were discarded following the
demonstration. The $989 cost of filters resulted in a unit cost of $2.33/ ft2 or $164.83/h for the 6 productive
hours in use, a relatively high cost element. However, the design of the filter system provides for
automatic blow-back filter cleaning about every 30 seconds. This increases the life of the roughing filters
to about 9 months or 1 yr of continuous, normal use and the HEPA filter to about 1 yr. For the cost
analysis, a life of 1 yr and 500 h of use for both filters is utilized, which equates to cleaning 35,420 ft2/yr.
Assuming that volume of use reduces the two unit costs to $0.0279/ft2 and $1.98/h, respectively. This is a
dramatic reduction in unit cost that depends on the planned use of the technology at each site.

All factors discussed above affect costs for both technologies. A user should compute the estimated
potential savings for D&D work by substituting the expected quantities, mobilization details, equipment
investment, and production rates into Table B-1 to calculate a site-specific cost for their situation.
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SECTION 6

Regulatory Considerations

The regulatory/permitting issues related to the use of the 3M Roto Peen technology at the ANL CP-5
Research Reactor consisted of the following safety and health regulations:

• Occupational Safety and Health Administration (OSHA) 29 Code of Federal Regulations (CFR) 1926

1926.300 to 1926.307 Tools - Hand and Power
—1926.400 to 1926.449 Electrical - Definitions
—1926.28 Personal Protective Equipment
—1926.52 Occupational Noise Exposure
—1926.102 Eye and Face Protection
—1926.103 Respiratory Protection

• OSHA 29 CFR 1910

1910.211 to 1910.219 Machinery and Machine Guarding
—1910.241 to 1910.244 Hand and Portable Powered Tools and Other

Hand-Held Equipment
—1910.301 to 1910.399 Electrical - Definitions
—1910.95 Occupational Noise Exposure
—1910.132 General Requirements (Personal Protective Equipment)
—1910.133 Eye and Face Protection
—1910.134 Respiratory Protection
—1910.147 The Control of Hazardous Energy (Lockout/Tagout)

• 10 CFR 835 Occupational Radiation Protection

Disposal requirements/criteria include the following Department of Transportation (DOT) and DOE
requirements:

• 49 CFR Subchapter C Hazardous Materials Regulation

171 General Information, Regulations, and Definitions
172 Hazardous Materials Table, Special Provisions, Hazardous

Materials Communications, Emergency Response Information,
and Training Requirements

173 Shippers - General Requirements for Shipments and
Packagings

174 Carriage by Rail
177 Carriage by Public Highway
178 Specifications for Packaging

• 10 CFR 71 Packaging and Transportation of Radioactive Material

If the waste is determined to be hazardous solid waste, the following Environmental Protection Agency
(EPA) requirement should be considered:

• 40 CFR Subchapter 1  Solid Waste

These are the same regulations that govern the baseline technology of mechanical scabbling.

REGULATORY AND POLICY ISSUES
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The waste form requirements/criteria specified by disposal facilities are used by ANL:

• Hanford Site Solid Waste Acceptance Criteria, WHC-EP-0063-4
• Barnwell Waste Management Facility Site Disposal Criteria, S20-AD-010
• Waste Acceptance Criteria for the Waste Isolation Pilot Plant, WIPP-DOE-069

These waste form requirements/criteria may require the stabilization or immobilization of final waste
streams because of their powdery consistency. This requirement would be valid for the Roto Peen,
scabbling, or any other aggressive coating/concrete-removal technology.

Since Roto Peen with captive shot is designed for the decontamination of structures, there is no regulatory
requirement to apply CERCLA’s nine evaluation criteria. However, some evaluation criteria required by
CERCLA, such as protection of human health and community acceptance, are briefly discussed below.
Other criteria, such as cost and effectiveness, were discussed earlier in this document.

Safety, Risks, Benefits, and Community Reaction

The Roto Peen technology incorporates a vacuum system to collect the dust of the removed coating.
During the demonstration, no increase in airborne activity levels above background was detected. It is
possible that the requirement for operators to have respiratory protection may be eased, allowing for
greater worker efficiency and time savings.

The use of the Roto Peen technology rather than scabbling would have no measurable impact on
community safety or socioeconomic issues.
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SECTION 7

The 3M Heavy Duty Roto Peen technology demonstrated on the service floor of the CP-5 Research
Reactor is a commercially available product that does not have any implementation issues. The setup time
is very short and the equipment is easy to operate. It is very clean and does not generate airborne dust.

The setup of the low vacuum point on the Pb Sentry, which automatically shuts off the machine when it is
lifted from the floor, should be done before starting the work. It needs to be calibrated to the vacuum
system being used.

The demonstrated unit has a slow rate of coating removal but larger units are available and would allow
the operators to increase the rate of removal.

The 3M Roto Peen technology is a superficial decontamination method and cracks or joints in the area
which have trapped contamination cannot be effectively decontaminated.

To meet regulatory criteria for unrestricted use, any site that has a need for contaminated coating removal
from concrete floors without any contaminated cracks would benefit from the use of the 3M Roto Peen
technology.

LESSONS LEARNED
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APPENDIX B

This appendix contains the activity dictionaries with definitions of cost elements, descriptions of
assumptions and some computations of unit costs. It also contains the cost analyses.

Activity Dictionary

Innovative Technology -- 3M Heavy Duty Roto Peen with captive shot
(with a VAC-PAC® and Pb Sentry)

Mobilization (mob) (WBS 331.01)

Equipment Transport

Definition:  This cost element provides for transportation of the site-owned decontamination (decon)
equipment from its storage area to a staging area near the facility being decontaminated. Therefore, this
cost includes a truck and forklift, the teamster and operator, and the riggers loading and hauling the
subject construction equipment and the hourly charges for the transporting equipment and that being
transported.

Assumption:  Distance to a site warehouse varies, but less than 2 mi is assumed. The pickup truck and
pneumatic forklift are rented using rates from the Dataquest construction equipment rental rate book.
Loading takes 0.5 h and driving takes 0.25 h for a duration of 0.75 h. Returning the transportation
equipment to the equipment pool takes 0.25 h and is a concurrent activity. Therefore, 1 h is priced. See
note under off-load activity.

Note: This scenario diverges from the actual demonstration conditions wherein the vendor mobilized their
representatives and equipment from both Minneapolis, MN, and Pittsburgh, PA.

Off-load and Unpack Equipment and Pre-survey Equipment

Definition:  This cost element provides for three activities with different crews. It includes 1) the riggers
time to off-load equipment from the truck using a forklift, 2) the decon workers to move the equipment to a
staging area and unpack it for survey, and 3) a radiological survey of the equipment by an HPT to ensure
that contaminated equipment is not brought on site. Duration includes decon crew standby during HPT
pre-survey.

Assumptions:  3.5 h are assumed for off-loading, unpacking, and surveying the equipment.

Note:  The first day (8 h) consisted of four activities observed, but not timed. The duration has been
allocated as follows:  Equipment transport (previous activity), 0.75 h; this activity of three sub-activities, 3.5
h; set up and move in (a following activity), 2.25 h; and lost time not attributable to D&D activities but to
facilitate the demonstration, 1.5 h. However, this distribution was further based on similar activities
observed and timed during the demobilization phase. The crews involved varied in composition.

Training

Definition:  This cost element captures the cost of site and health and safety related training required for
subcontractor personnel or other unqualified personnel.

Assumptions:  There is no cost applicable due to the assumption that local site personnel are trained
already. However, the vendor personnel were trained in order to carry out the demonstration.

TECHNOLOGY COST COMPARISON



U. S. Department of Energy 102

Decontamination of the Reactor Building Floor (WBS 331.17)

Radioactivity Surveys of the Area

Definition:  This cost element is for radiological surveying to characterize the workplace to facilitate making
a work plan well before starting the decontamination effort.

Assumption:  Not applicable and no cost effect for this analysis. This activity is assumed completed prior
to decontamination activities.

Set Up, Move and/or Check Out Equipment

Definition:  This cost element includes time to lay out the equipment and hoses in preparation for the day’s
work. With the air supply compressor outside the facility, air hoses are strung through doors, penetrations,
and cable hangers to the work area. The floor planer, any hand tools, and other incidental consumables
are taken to the work area from the staging area.

Assumptions:  The duration for moving equipment and set up is assumed to be 2.25 h based upon
observed demonstration time during the demobilization phase. See note above under off-load.

Remove Floor Surface Coatings

Definition:  This cost element consists of:

• Removing the coatings off the concrete floor and operational maintenance of replacing the roughing
and HEPA filters with clean ones and consumable parts that wear.

• The activity labor consists of two decon workers.

• Cost of equipment is included in the activity, and consumable equipment and supplies are listed as a
sub-breakout of this cost element because it is so variable.

• Packaging of primary waste is automatic into the VAC-PAC® and its container.

• Transporting to disposal collection area is excluded.

• Cost of PPE is included. See unit cost derivation in the next table.

• Any lost time from production is included as a factor. This involves safety meetings, daily work
planning reviews, dress-out with PPE, heat or temperature stress, and work breaks.

Assumptions:

• The quantity scope for the demonstration is 425 ft2.

• Two decon workers are used. One actively operating the EDCO CPM-4 floor model concrete planer
which utilizes the  Roto Peen with captive shot to remove the coatings. The other assists with hoses
and electric power cords.

• An HPT is not necessary to accomplish the main task (and not priced).

• Production rates used are 71 ft2/h per two person crew (or 35.5 ft2 h per person) for the demonstration
based on observed, timed activities. The crew composition is shown in Table B-1. The time observed
was 6 h.

• One decon crew worker is qualified to change out the worn Roto Peen with captive shot flap parts.
The other decon worker is on standby while changing flaps.

• The equipment configuration eliminates the vacuuming step because the VAC-PAC® is connected to
and continuously vacuums debris from the EDCO CPM-4.
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• A 20 min safety meeting was held on two mornings (not counted in the 6 h).
• PPE changes and other related productivity losses were not measured in the demonstration but

experienced. A productivity loss factor (PLF) of 1.49 is applied.

Productivity Loss Factor

Definition:  A factor applied to productive hours to compensate for loss of production while attending safety
meetings, dressing and undressing in PPE, work breaks, heat and cold work stress, etc.

Assumption:  A PLF from the baseline 1996 activity cost estimate (ACE) sheets of 1.49 is used to make
the innovative case comparable to the baseline.

PPE Cost Per Day Calculation

Equipment Quantity
in box

Cost
per box

Cost
each

No. of
reuses

Cost
each
time
used

No.
used

per day

Cost per
day per
person

Respirator (Resp) 1,933 200   10 1 10.00
Resp. Cartridges 9.25 1 9.25 2 18.50
Booties 200 50.00 0.25 1 0.25 4 1.00
Tyvek 25 85.00 3.4 1 3.4 4 13.60
Gloves (inner) 12 2.00 0.17 1 0.17 8 1.36
Gloves (outer
pair)

7.45 10 0.75 1 0.75

Glove (cotton
Liner)

100 14.15 0.14 1 0.14 8 1.12

Total $46.33

The PPE costs are predominantly from the ANL activity cost estimate (ACE) sheets. (Costs for outer
gloves, glove liners, and respirator cartridges are from commercial catalogs.)

Waste Disposal (WBS 331.18)

Waste Disposal Collection

Definition:  This cost element accounts for the time and equipment required to pick up containers and
assemble them in a designated area awaiting transportation.

Transport to the Disposal Site

Definition:  This cost element is for the charges for the volume of waste being shipped to a commercial
off-site facility.

Disposal Fees

Definition:  This cost element accounts for the fees charged by the commercial facility for dumping the
waste at their site.

Assumptions:  (for all three of the accounts above combined as one price)

• During the demonstration of this technology, only 2.84 ft3 of primary waste (paint and some concrete
chips) was generated and directly vacuumed into a barrel or container.

• The secondary waste consists of a bag of the expendable vacuum hose, used PPE, and swipes
handled after the work is completed. (Estimated at 16 ft3, not supported by demo data.)
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• Cost is represented as an All-in Disposal fee rate per ft3 for contact-handled (<200 mrem/h) low level
radioactive waste (LLW) and covers a base rate, transportation costs, container cost and/or cask
rental, and ANL indirect costs.

Demobilization (WBS 331.21)

Survey and Decontaminate Equipment

Definition:  This cost element provides for radiological survey of equipment by a site HPT to ensure that
contaminated equipment does not leave the site or work area and includes costs for decontaminating it.
Costs include HPT labor plus decon crew assistance and or stand-by time.

Assumptions:  Demonstration times observed are 80 min for decontamination of equipment by two decon
workers and an HPT and 1 h for survey by HPT only.

Pack Up and Load Equipment

Definition:  This cost element covers the labor and equipment time to pack up and load out the equipment
onto a truck for returning to a point of origin.

Assumptions:  Demonstration times observed are 2 h for boxing up using two decon workers and 30 min
for loading the equipment using three riggers and a teamster.

Personnel and Equipment Transport

Definition:  Transport of equipment back to the warehouse involves obtaining transport equipment from
the equipment pool, driving loaded truck to the warehouse, and off-loading at the warehouse.

Assumption:  Return trip mileage to a warehouse is less than 2 mi and is basically the reverse of
mobilization. Crafts involved are thee riggers and a teamster. Equipment included is a pickup truck, forklift,
and the decon equipment. The estimate assumes a duration of 45 min plus 15 min for a concurrent
activity.

Note: This scenario diverges from the actual demonstration conditions wherein the vendor demobilized
their representatives and equipment back to both Minneapolis, MN, and Pittsburgh, PA.

Cost Analysis

Innovative Technology -- Roto Peen with captive shot
(and a VAC-PAC ® and a Pb Sentry)

The cost for performing work using the Roto Peen with captive shot technology consists of the following
activities:

1) mobilization of equipment;
2) unloading to a staging area;
3) set-up of equipment and hoses;
4) removal of the floor coating (about 1/16 in of concrete) using an EDCO  CPM-4 floor model concrete

planer using a Roto Peen with captive shot, a Pb Sentry, and a VAC-PAC®;
5) replacement of consumable flaps when necessary;
6) use of PPE;
7) decontamination of the reusable equipment;
8) collection of all waste;
9) handling the drums containing the waste;
10) demobilization back to point of origin; and
11) disposal fees.
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The projection of demonstration costs to reflect a commercial cost for the scope of work includes
adjustments as a result of the assumptions shown below:

• An EDCO CPM-4 concrete planer with a Pb Sentry and a  VAC-PAC® (assuming long-term need) are
purchased by a site and delivered to and received by the warehouse. The procurement indirect
expense (PIE) rate for ANL of 9.3 percent has been applied to equipment and services purchased in
determining the hourly rate.

• Mobilization consists of loading with a forklift large and small tools at the warehouse tool room, hauling
them with a site truck (at rental rates) to the facility, unloading them at a staging area using site
personnel, and returning the transporting equipment to the equipment pool. The reverse holds for
demobilization. Three riggers and a teamster are involved.

• A decontamination labor crew of two ANL facility workers, hired locally, require no mobilization or
training because of previous qualifications.

• The technology demonstrated is coating removal, but additionally about 1/16 in of concrete is removed
from a test area of 425 ft2.

• Hourly rates for Government owned equipment are based on amortizing the initial purchase price,
including its shipping costs, over the service life of the equipment using a discount rate prescribed in
the OMB circular No. A-94 of 5.8 percent. Service life of 5 to 15 yr (depending on the individual piece
of equipment) is used with an assumed use of 500 h/yr.

• There is no difference in the PPE requirements between this technology and the baseline, and in fact,
PPE were worn.

• The observed time of 6 h removing coatings from 425 ft2 results in a production rate of 71 ft2/h. The
definition also encompasses assistance in handling air and electrical cords and a prorated allowance
for captive shot flap replacement. Because of the two-person crew, the effective production rate
becomes 35.5 ft2/person-hour.

• The captive shot flaps were not changed in the course of the demo. The flaps had 10 h of previous
wear when the demonstration started and added 6 h more during it. This analysis assumes one
change is necessary every 30 h, or 2,100 ft2, of use, a portion of which has been considered in the
analysis. The lifetime of the flaps will depend on the type of surface being cleaned.

• The primary waste generation volume factor is 0.0067 ft3/ft2 including a 78 percent bulking factor.

• The VAC-PAC® roughing filters, designed with a continuous cleaning feature, and the HEPA filters are
reusable over several jobs or larger scope quantities. Filters are expected to last 9-12 mo (assumed 1
yr at 500 h of use) based on conservative extrapolation of information provided during a phone
conversation with a Pentek representative.

• Radiological survey of the floor before and after the task is excluded because it is a characterization
function.

• Mark-up of labor and equipment costs for the ANL overhead rate is excluded.
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• A PLF of 1.49 is applied to the Roto Peen with captive shot demonstration activities. The data is
adjusted from the ACE sheets, CP-5 Cost Estimate qualifications, page 1.12 through 1.14 of 1.33
issued by ANL Technology Development Division of the D&D Project. While the demonstration was
timed and conducted wearing PPE, the time was not recorded separately for safety meetings and
suiting up and suiting off. The details are:

Base 1.00
+ Height factor 0.00  (not applicable, since work is on the floor)
+ Radiation/ALARA 0.20
+ Protective Clothing      0.15  (to account for dress-out)
= Subtotal 1.35
x Respiratory Protection  1.00  (no factor required, covered in the observed times)
= Subtotal 1.35
x Breaks                                        1.10
= Total  1.49

The activities, quantities, production rates and costs observed during the demonstration form the basis of
the values shown in Table B-1, Innovative Technology Cost Summary.
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TABLE  B-1   INNOVATIVE TECHNOLOGY COST SUMMARY

Unit Cost (UC) TQ Unit Total Note: TC=UC x TQ

Work Breakdown Structure Labor Equipment Other Total of Cost Note: Qnty = Quantity;  TQ = Total Quantity

(WBS) Hour (hr) Rate Hour Rate Rate UC Qnty Measure (TC) note Comments

MOBILIZATION  (mob)-  WBS 331.01 Subtotal: 567$          
Transport Equipment (Eq.) - 
Load at warehouse 0.5 161$       0.5 25.41$        93$        1

Lump Sum 
(LS) 93$            

Truck, forklift, teamster, & 3 riggers for 4.5 h total to mobilize

Drive to staging & Unload Eq. 0.75 161$       0.75 39.39$        150$      1 Trip 150$          
Return Transport Eq. to pool 0.25 80$         0.25 25.41$        $26 1 Trip 26$            
Unpack equipment 2 67$         2 13.01$        $160 1 LS 160$          
Pre-survey equipment 1 123$       1 13.01$        $136 1 LS 136$          

DECONTAMINATION (decon) - WBS 331.17 Subtotal: 2,000$       SCOPE: 425 square feet (ft 2) 
Move eq. to work area & set up 
task equipment

2.25 67$         2.25 37.78$        236$      1 LS 236$          On-site labor 2 decon technicians (techs) @ $67.20/crew for 
2.25 h  plus Eq. standby 

Scarify concrete floor 0.01408 67$         0.014 37.78$        -$             1.48$     425 ft2 628$          Production rate: 71 ft2/h by 1 person while another assists. 
No flap replacement. Operating costs are below. Duration is 6 
h. 

HPT escort/ as needed 0 56$         -$      6 h -$              Not required
   Eq. Operating costs

Replacement Flaps 1 60.27$        60.27$   6 h 361$          1 drum x 50 Roto Peen flaps per drum  x 1 changes x 

$30.14/flap for 1,750 ft2=~$60.27/hr
Air Compressor costs 1.000 17.32$        17.32$   6 h 104$          Air Compr. 750 cubic feet per minute (ft3/min)

Air tools/filters consumables 1.000 3.55$          3.55$     6.0 h 21$            Assumed filter life = 500 h

Sample rubble & surface ft2 -$              No sampling required with technology
Load Rubble in containers -$         -$      2.84 ft3 -$              Auto-vacuumed .  Waste generated=2.84 CF

Personnel Protective Eq. (PPE) 93$          93$        1.1 day 103$          2 decon techs @$46.33/day

PRODUCTIVITY LOSS 1.00 67$         1.00 118.92$      186$      2.9 h 546$          Factor: 1.49 per ACE sheets from ANL

DEMOBILZATION (demob) -  WBS 331.21 Subtotal: 873$          
Demob Equipment

Decon Equipment including HPT 1.33 123$       1.33 13.01$        13.20$     194$      1 LS 194$          "Other" is for waste generated by eq. decon at .25 ft3 @ 
$52.78/ft3. Time per demo.

Survey Eq. for free release 1 56$         1 13.01$        69$        1 LS 69$            1 HPT, 1 h per demo time

PPE during decon 1.98 139$        139$      0.25 day 34$            2 decon techs, 1 HPT @$46.33/day

PPE during survey 1.49 46$          46$        0.19 day 9$              1 HPT at $46.33/day

PRODUCTIVITY LOSS 1.00 123$       1.00 13.01$        119$      1.1 h 136$          Figured at 1.49 per 1996 ACE sheets

Pack up equipment 2 67$         2 13.01$        160$      1 LS 160$          Reverse of mobilization. Time per demo.

Pool eq. to staging area 0.25 80$         0.25 25.41$        26$        1 trip 26$            Reverse of mobilization. Time per demo.

Load truck and return to whse 0.75 161$       0.75 39.39$        150$      1 LS 150$          Reverse of mobilization. Time per demo.

Unload at warehouse 0.5 161$       0.5 25.41$        -$             93$        1.0 LS 93$            Reverse of mobilization. Time per demo.

WASTE DISPOSAL - WBS 331.18 Subtotal: 994$          

Disposal Fees-Prime & 2nd 52.78$     52.78$   18.8 ft3 994$          From 1996 ACE, Table 2.0, pg. 1.11 of 1.33

 Total 4,433$       
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Activity Dictionary

Baseline Technology - Scabbling

Mobilization (WBS 331.01)

Construct Temporary Facilities (Airborne Contaminant Enclosure)

Definition:  This cost element provides for the supply and erection of a temporary structure to contain
airborne contaminants in the area being decontaminated. It includes decon workers and HPT coverage. It
includes the building materials. Dismantling of the “tent” is included in the demobilization account.

Assumptions:  Conceptual scope definition is from ANL D&D personnel. A temporary enclosure for
airborne contaminants is erected using unistrut material ($2.00 per lin ft plus $1.00/ lin ft for fittings and
connections) as studs, beams, and bracing for walls and ceiling and visqueen ($.01/ft2) as the enclosing
cover. Labor consists of three decon workers ($33.60/h) for 2 h to erect a size of 565 ft2.

NOTE:  Since this decontamination test area (425 ft2) is smaller than the area basis (650 ft2) used in
development for another demonstration, the area for this tent is reduced to 565 ft2. The time to erect has
been reduced to 2 h from 3 h in a direct proportion to the area reduction ratio (565 ft2/865 ft2). No PLF or
PPE are used during erection but are during dismantling. This activity is completed prior to mobilizing for
the decon activities. The unit rate is 2 h/565 ft2 or 0.0035 h/ft2.

Equipment Transport

Definition:  This cost element provides for transportation of the site-owned decontamination equipment
from its storage area to a staging area near the facility being decontaminated. Therefore, this cost
includes a truck and forklift and the operators, the decon workers loading and hauling the subject
construction equipment, and the hourly charges for the transporting equipment and that being transported.

Assumption:  Distance to a site warehouse varies, but is less than 2 mi. The flatbed truck and pneumatic
forklift are rentals using rates from the Dataquest construction equipment rental rate book. Loading takes
2 h; driving, 0.5 h; and returning to the equipment pool, 0.25 h.

Unload Equipment

Definition:  Unloading delivered equipment includes time required for the decon crew to off-load equipment
from the truck using a forklift, move the equipment to a staging area, and unpack for radiological survey.
This activity is combined with the survey activity below.

Assumptions:  A 2 h period to unload/unpack the equipment is assumed. Procurement’s effort to receive
purchased equipment and complete paperwork is excluded. Forklift operator is included in the crew rate,
and forklift rental rate (base) is $11.65/h, taken from Dataquest construction equipment pricing book.

Survey Equipment

Definition:  This cost element provides for radiological survey of the equipment by a site HPT to ensure
that contaminated equipment is not brought on-site. Costs include crew stand-by time plus HPT labor.
This activity is combined and concurrent with the unloading activity above.

Assumptions:  Equipment survey is required.

Training

Definition:  This cost element captures the cost of Site and Health and Safety related training required for
subcontractor personnel or other unqualified personnel.

Assumptions:  No cost to this element. Personnel on site already are trained.
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Decontamination of the Reactor Building Floor (WBS 331.17)

Radiological Survey

Note:  This cost element is for radiological surveying to characterize the workplace to facilitate making a
work plan well before starting the decontamination effort.

Assumption:  Not applicable. There is no cost effect for this analysis. This activity is assumed completed
prior to decontaminating the area.

Set Up or Move Equipment and Check it Out

Definition:  This cost element includes time to lay out the equipment and hoses in preparation for the day’s
work. With the air supply compressor outside the facility, air hoses are strung through doors, penetrations,
and cable hangers to the work area. The scabblers, hand tools, air manifolds, waste containers, and other
incidental consumable supplies are taken to the work area from the staging area. Set-up excludes the
erection costs of a temporary containment tent, covered in the mobilization activity.

Assumptions:  The May 1996 ACE sheets included scaffolding because the scope also involved walls.
The analysis scope is for the floor only. Therefore, the original baseline 4 h were reduced to 2 h,
eliminating 50 percent of the time assumed to be required for scaffolding.

Remove Floor Surface Concrete

Definition:  This cost element consists of:

• Remove the floor concrete making one pass of ¼ in removed including replacing consumable tool bits
that wear with use.

• The activity consists of one decon worker operating the machine, one decon worker as support or
tender and one HPT as the rad monitor and/or escort.

• HPT activity is taking readings of the area and/or the rubble during removal at full time participation
along with the decon personnel.

• The manual function to clean up and package the concrete rubble into containers is required.
Transporting it to disposal collection area is excluded.

• The production rate will vary depending upon the thickness of the concrete to remove to obtain
acceptable radiation readings.

• Cost of scabbling equipment and consumable bits is in this cost element.

• Cost of PPE is included. See table in Innovative Technology section, this appendix.

• Any lost time from production is included. This involves daily safety meetings, daily work planning
reviews, dressing out with PPE, heat or temperature stress, work breaks, etc., which is accounted for
through the PLF.

Assumptions:

• The quantity scope for the baseline is the same as the demonstration, 425 ft2 for comparison equality.

• One crew of two decon workers and one HPT are required. Those three people handle the scabbling,
sampling, cleaning up, and containerizing as a team for which the estimate is separated into two sub-
elements of cost by craft.

• One scabbling machine is used.
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• Baseline technology produces primary waste that is manually vacuumed up, radiological monitored,
and packaged. It amounts to 19.5 ft3.

• The decon crew workers are qualified to change out the worn bits. Stand-by time is necessitated by
this activity.

• Production rate in this analysis is 200 ft2/h for the one machine, a Model -11, Trelawny. The net
effective production rate is 67 ft2/person-hour due to the three-person crew. The scabbler is priced at
an ownership hourly rate of $9.95/h based on pricing information from ANL D&D personnel.

• A safety meeting occurs and is in this analysis through use of the 2.05 PLF.

Productivity Loss Factor

Definition:  A factor which is applied to productive hours (the PLF) to compensate for safety meetings,
dressing and undressing in PPE, etc.

Assumption:  The PLF used, 2.05, and the PPE costs are predominantly from the ANL baseline 1996 ACE
sheets. (Costs for outer gloves, glove liners, and respirator cartridges are priced from commercial
catalogs.)

Note:  The cost per day calculation for PPE is the same as in the Innovative Technology section in this
appendix.

Waste Disposal (WBS 331.18)

Waste Collection

Definition:  This cost element accounts for the time and equipment required to pick up containers and
assemble them in a designated area. It does not cover the time and equipment to package into containers
the primary waste generated by the decon activity.

Transport to Disposal Site

Definition:  This cost element is for the charges for the volume of waste being shipped to a commercial
off-site facility.

Disposal Fees

Definition:  This cost element accounts for the fee charged by the commercial facility factor for dumping
the waste at their site.

Assumptions (for all three of the accounts above combined as one price):

• Primary waste generated of 19.5 ft3 is calculated at 0.03 ft3/ft2 including a 70 percent efficiency bulking
as taken from the May 1996 Activity Cost Estimate sheets.

• The secondary waste consists of a couple of bags of expended scabbling bits, used PPE and swipes,
and no vacuum hoses. Assumed 14.7 ft3.

• Not applicable, as such, to each of the detailed accounts, but all three accounts are covered with a
single rate per ft3.

• Cost is represented as an All-in Disposal fee rate per ft3 for contact handled (<200 mrem/h) LLW and
covers a base rate, transportation costs, container cost and/or cask rental, and ANL indirect costs.

Demobilization (WBS 331.21 )

Remove Temporary Facilities (Airborne Contaminant Enclosure)
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Definition:  This cost element provides for the dismantling of a temporary structure used to contain
airborne radioactivity. It includes decon workers and HPT labor. It includes gathering up and containerizing
the waste building materials. PPE and a PLF are included due to the airborne contamination.

Assumptions:  As originally defined by ANL personnel for another demonstration, labor required is three
persons for 3 h to dismantle and load up waste. However, the time has been reduced to 2 h due to the
size reduction for a smaller tent than the other demonstration basis.

Survey and Decontaminate Equipment

Definition:  This cost element provides for radiological survey of the equipment by a site HPT to ensure
that contaminated equipment does not leave the site or work area or to ready it for the next use. It covers
costs to decontaminate it. Costs include HPT labor plus decon crew stand-by or assistance time, including
the use of PPE and experiencing a PLF.

Assumptions:  Survey and decontamination requires 2 h based on an allocation from the 4 h in the original
baseline.

Pack Up and Load Equipment

Definition:  This cost element covers the time and equipment required for the crew to pack up and load the
rental and owned equipment in a truck for return.

Assumptions:  Time required is 2 h to pack and load up using a forklift for 2 h of the total duration.

Personnel and Equipment Transport

Definition:  The account covers the cost to transport the equipment back to the point of origin.

Assumption:  The estimate assumes local crew members incur no personnel transportation costs to the
project. The transport of the equipment is the same as in the mobilization account, except in reverse.

Cost Analysis

The cost of performing the work consists of the following activities:

• mobilizing the site-owned equipment from a warehouse,
• unloading the equipment at the staging area,
• moving it into the work area,
• scarifying the concrete with the mechanical scabbling tool,
• sampling the rubble and floor surface for radioactivity,
• loading the rubble into transfer containers and transferring the waste,
• demobilizing the equipment,
• charges for waste disposal, and
• returning the equipment to the warehouse.

The baseline includes the following assumptions:

• Mobilization consists of a forklift loading tools at the warehouse tool room, a rented truck hauling them
to the facility and unloading them near the work area using site personnel, and returning the transport
equipment to the equipment pool.

 
• The construction of a temporary enclosure is necessary to contain airborne contaminants during the

work operation. The conceptual scope, provided by ANL D&D personnel, involves unistruts as studs,
beams, and braces and visqueen as walls and ceiling. Erection requires three persons for 3 h, as
does the dismantling activity following decontamination.

 
• Setup involves moving equipment into the work area, stringing the air hoses from the compressor

outside, dressing up, and other preparatory activities.
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• Work is performed by local site craft using a site-owned mechanical scabbling tool and other owned
and rented equipment. The crew consists of two decon workers and one HPT (acts as the escort).
Additional administrative, engineering, and supervisory personnel are excluded from the analysis,
assuming their costs are accounted for in distributed costs and are equal in both cases.

 
• Concrete removal is to a depth of one-quarter inch. Waste is vacuumed manually and placed in

containers. The ¼-in depth makes the baseline comparable to the innovative technology.
 
• Production rate is 200 ft2/h/one decon tech scabbling (200 ft2/h/person) and one decon tech

performing all other supplemental removal activities. The HPT assists full-time by checking the
radioactivity level of the rubble.

 
• The scabbling activity includes the time for replacement of worn bits by the qualified decon tech.
 
• The factor for waste volume generation is 0.03 ft3/ft2, including a 70 percent efficiency bulking factor.
 
• Equipment operating costs are listed separately from hourly ownership rates because the consumable

usage may vary by site.
 
• Pricing for the scabbler is taken from the 1996 ACE sheets with all applicable assumptions used in

that document. ANL personnel indicated the scabbler would be discarded at the end of the CP-5
project.

 
• The decontamination area is modified to 650 ft2 to match the demonstration area.
 
• The PLF, applied to the productive work hours, accounts for health and safety (H&S) considerations

that typically occur. The calculation is as follows. (Markup of labor and equipment costs for the ANL
overhead rate is not included.)

 
 
 Base 1.00
 + Height factor 0.00 (not applicable; work is on the floor)
 + Radiation/ALARA 0.20
 + Protective clothing       0.15
 = Subtotal 1.35
 x Respiratory protection   1.38
 = Subtotal 1.86
 x Breaks                                        1.10
 = Total  2.05

The activities, quantities, production rates, and costs used in the baseline calculations are shown in Table
B-2.
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TABLE B -2 BASELINE COST SUMMARY (SCABBLING TECHNOLOGY)
Unit Cost (UC) TQ Unit Total Note: TC=UC x TQ

Work Breakdown Structure Labor Equipment Other Total of Cost Note: Qnty = Quantity; TQ=total quantity
(WBS) Hour(h) Rate Hr Rate Rate UC Qnty Measure (TC) note Comments

MOBILIZATION  (mob )-  WBS 331.01 Subtotal: 3 ,025$      
Build containment tent 0.0035 101$    3.07$    $3.41 565 ft2 1,930$      3 decon wrkr, 2 h @ $33.60 plus materials
   Health Physics Tech 
(HPT) for Tent

2.0 56$      13.20$  $123 1 LS 123$         Covers building tent only. Other: decon waste 

at 25 ft3 at $52 78/ft3
Transport Equipment (Eq.) - 
load at warehouse

2 147$    2 32.51$  359$         1 Trip 359$         Truck, forklift, teamster, operator, & two decon 
workers for 2 h

Drive to site 0.5 147$    0.5 42.46$  95$           1 Trip 95$           Same as above, 0.5 h, add scabbler
Unload Equipment at site & 
survey

2 203$    2 42.46$  $491 1 Trip 491$         Same as above, 2 h, add health physics tech 
(HPT) for survey

Return truck/forklift 0.25 80$      0.25 32.51$  $28 1 Trip 28$           
DECONTAMINATION (decon ) - WBS 331.17 Subtotal: 2 ,296$      SCOPE: 425 Square Feet (SF) (Sq Ft)
Move Eq. to Work Area 2 67.2$   2 38.47$  211$         1 LS 211$         On-site labor 2 decon technicians(techs) @ 

$33.60/h for 2 h  plus Eq. Standby
Removal of concrete floor 
coatings

0.005 67.2$   0.005 38.47$  -$         0.53$        425 ft2 225$         Two Decon workers; one machine at 200 ft2/h 
including replacements, total 3.25 h.

  Eq. Operating costs Varies with life of bits, replacement frequency
Consumable (consum) Bit 

wear
0.22$    0.22$        425 ft2 93$           Per operating cost calculation which is similar 

to PENTEK consumable rates/ft2
Air Compressor costs 2.125 7.00$    14.86$      1 LS 15$           Air Compressor,250 ft3/min

Air tools consum. 2.125 0.27$    0.58$        1 LS 1$             
HPT Sample rubble & 
surface radioactivity

0.012 56.0$   0.68$        425 ft2 287$         One HPT at $56/h, same hrs as decon.plus  
manual loading.

Load Rubble in containers 0.235 67.2$   0.235 38.47$  -$     $24.86 12.8 ft3 317$         Waste at .021 ft3/ft2 w/ 70% efficiency= .03.
Personnel Protective E q. (PPE) 139$     139$         2.0 day 278$         3 men x $46.33/day
PRODUCTIVITY LOSS 1.000 123.2$ 1.000 38.47$  162$         5.38 Hr 870$         Factor: 2.05 per '96 ACE sheets

DEMOBILZATION (demob ) -  WBS 331.21 Subtotal: 2 ,850$      
Decon & Survey Equipment 2 67$      2 38.47$  211$         1 LS 211$         
     HPT work effort 8.1 56$      13.20$  468$         1 LS 468$         Other: decon waste at .25 ft3 at $52.78/ft3

PPE durin g decon 6.16 278$     278$         2.00 day 556$         Crew of 3 plus 3 for tent dismantle
PRODUCTIVITY LOSS 1.0 123$    1.00 38.47$  162$         4.16 Hr 672$         Figured at 2.05 per 1996 ACE sheets.
Move Equipment & Load out 2 147$    2 42.46$  379$         1 LS 379$         Assumed reverse of the mobilization.
Return to warehouse 0.5 147$    0.5 32.51$  -$         90$           1.0 trip 90$           Assumed reverse of the mobilization.
Dismantle temporary tent 0.0035 101$    0.0035 38.47$  0.36$    0.84$        565 ft2 474$         3 decon wrkr, 2 h @ $33.60 plus materials

WASTE DISPOSAL - WBS 331.18 Subtotal: 1 ,449$      
Disposal Fees-Prime & 2nd 52.78$  52.78$      27.5 ft3 1,449$      From '96 ACE, Table 2.0, pg. 1.11 of 1.33

Total 9 ,621$      
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APPENDIX C

Technology Description

The 3M™ Heavy Duty Roto Peen Flap technology was demonstrated at the Hemispheric Center for
Environmental Technology at Florida International University from April 30 to May 2, 1996. The 3M™
Heavy Duty Roto Peen Flap is tungsten carbide shot brazed to a hardened steel rivet that is supported by
a flexible flap. The shot rivet is kept captive to the equipment by mounting the flaps in a slotted hub. Three
different size planers were demonstrated, Figure C-1; each has different cutting widths for use on different
areas of the floor space (e.g., main open area of floor, near edges, and around obstructions). Table C-1
includes the specifications for each of these pieces of equipment.

Figure C-1. CPU-10 and CPM-4E equipment.

Table C-1. Equipment specifications

Criteria CPU-10-18KE CPM-4E PEENA CLEANER

Manufacturer EDCO EDCO Unique Systems

Floor unit or hand-held Floor unit Floor unit Hand-held

Weight 575 lb 180 lb 9 lb

Dimensions (WxLxD) 24 in x 45 in x 38 in 18 in x 38 in x 38 in 14.5 in x 9 in x 9 in

Speed 1,700-1,800 rpm 1,800 rpm 1,200-3,700 rpm
adjustable

Cutting width 10 in 5.5 in 2 in

Media used 3M™ Heavy Duty
Roto Peen flaps -
Type A

3M™ Heavy Duty
Roto Peen flaps -
Type A

3M™ Heavy Duty
Roto Peen flaps -
Type A

Amount of media
required (no. of flaps)

200 flaps 50 flaps 10 flaps

FLORIDA INTERNATIONAL UNIVERSITY DEMONSTRATION
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Criteria CPU-10-18KE CPM-4E PEENA CLEANER

Vendor advertised life
of flaps

30 h 30 h 30 h

Utilities required Propane 220 volt 1 phase 110 volt 15 amp

Able to attach a
vacuum source

Yes Yes Yes

A non-nuclear vacuum system, manufactured by Tornado, was demonstrated with the equipment
described above. The Tornado vacuum directed the dust and debris generated from the coating removal
into a 55-gal drum collection system. However, the system did not have HEPA filters.

System Operation

• The CPU-10 was self-propelled and required one hand placed on the rail at all times to steer the
equipment with the other hand operating the speed control. The unit has hydrostatic forward and
reverse drive, a depth control, an engage/disengage lever for the scaling head, an oil alert, a meter for
monitoring the number of hours the head has been operating, and a lifting bail.

• The CPM-4 was a stand-behind push unit with variable depth control. This unit also has an
engage/disengage lever to raise and lower the scaling head.

• The PEENA Cleaner is hand-held and requires one hand on the trigger at all times to operate with the
other hand on the handle located at the top of the unit to push the equipment across the floor.

• The floor to be decontaminated must be dry to ensure that the substrate removed does not clog the
hoses.

• Simultaneous to the decontamination of the floor, the dust and debris are vacuumed by the equipment
and the debris collected in a 55 gal drum.

Demonstration Plan

In a project for the Fernald Environmental Management Project, Fluor Daniel Fernald contracted the
Hemispheric Center for Environmental Technologies at Florida International University (FIU-HCET) to
evaluate and test commercially available technologies for their ability to decontaminate radiologically
contaminated concrete flooring. The results of this project are presented in the final report, Analysis of
Potential Concrete Floor Decontamination Technologies.

The demonstrations were held at the Florida International University campus on 20 ft x 40 ft concrete
slabs prepared specifically for these demonstrations. The concrete slabs were 6 in thick and had a final
compressive strength of 5,700 psi. One-half of the slab (20 ft x 20 ft) was coated with an epoxy urethane
coating. A 6-in dike surrounded each test section to aid in the evaluation of the technology’s capability to
remove concrete at the interface of a floor and a wall. These demonstrations were not conducted in a
radiological environment.

During the demonstration, FIU-HCET evaluators collected data in the form of visual and physical
measurements. Time studies were performed to determine the production rate of the technology and
implementation costs. Additional field measurements collected include secondary waste generation,
operation/maintenance requirements, and benefits and limitations of the technology. In addition, to
enhance the technology assessment process, the International Union of Operating Engineers (IUOE)
provided a review of the health and safety factors pertinent to the test.
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Treatment Performance

Table C-2 presents the results of the FIU-HCET demonstration of 3M™’s Heavy Duty Roto Peen flaps
using various types/sizes of floor equipment.

Table C-2. Performance data

Criteria EDCO CPU-10-18KE EDCO CPM-4E PEENA CLEANER

Applicable surface Coating removal,
main floor area

Coating removal,
edges of floors

Coating removal,
edges of floors

Production rate for a
one-person crew

298 ft2/h 95 ft2/h 107 ft2/h

Floor space worked 740 ft2 50 ft2 10 ft2

Type of primary
waste generated

A fine powder A fine powder A fine powder

Type of secondary
waste generated

Roto Peen flaps Roto Peen flaps Roto Peen flaps

Media used 3M™ Roto Peen
flaps, Type A

3M™ Roto Peen flaps,
Type A

3M™ Roto Peen flaps,
Type A

Noise level 91.9 dBA (1) (1) (1)

Capability to access
floor-wall unions

No closer than 5 in No closer than ¾ in No closer than ¾ in

Section of floor space
worked

Open area, no
obstructions

Edge of floor next to
walls

Edge of floor next to
walls and around
obstructions

Development status Commercially
available

Commercially
available

Commercially
available

Ease of use Self-propelled floor
unit`

Stand-behind push
model

Hand-held unit
requires operators to
be on hands and
knees

End-point condition Smooth, flat surface Smooth, flat surface Smooth, flat surface

Worker safety Tripping hazard from
hoses and cords.
Exposed rotating
machinery. Burn
hazard from muffler.

Tripping hazard from
hoses and cords.

Arm-hand vibration.

1 Individual measurements for noise control were not performed. This number represents an average across the entire
demonstration.

Implementation Considerations

• Technology requires an integral HEPA vacuum system to meet the U.S. DOE’s radiological control
requirements.

• The vacuum shroud on the EDCO equipment could not be adjusted to ensure a good seal of the
interface with the concrete. This resulted in small pieces of debris being expelled from the vacuum
shroud.

• The vacuuming of debris from the EDCO equipment was more efficient when the equipment was
used in the direction which allowed the material to move toward the vacuum connection. When the
equipment was operated in the opposite direction, minimal debris was vacuumed from the floor.
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APPENDIX D

ACE activity cost estimate (sheets)
ALARA as low as reasonably achievable
amp amplifier
ANL Argonne National Laboratory
β/γ beta/gamma
cm2 square centimeters
CFR Code of Federal Regulations
CP-5 Chicago Pile-5
D&D decontamination and decommissioning
dBA decibels
DDFA Deactivation and Decommissioning Focus Area
Decon Decontamination
Demo Demonstration
Demob Demobilization
DOE U.S. Department of Energy
DOT U.S. Department of Transportation
dpm disintegrations per minute
EPA U.S. Environmental Protection Agency
Eq. equipment
ESH Environment, Safety, and Health
FCCM facilities capital cost of money
FETC Federal Energy Technology Center
FIU-HCET Florida International University - Hemispheric Center

for Environmental Technology
ft2 square feet
ft3 cubic feet
h hour(s)
H&S health and safety
HDRP Heavy Duty Roto Peen
HEPA high efficiency particulate air
HPT health physics technician
HTRW hazardous, toxic, radioactive waste
IUOE International Union of Operating Engineers
in inch (es)
lb pound (s)
lin ft linear foot (feet)
LLW low-level waste
LS lump sum
LSDP Large-Scale Demonstration Project
mi mile (s)
min minute (s)
Mob mobilization
mrem millirem
OMB Office of Management and Budget
OSHA Occupational Safety and Health Administration
PIE procurement indirect expense
PLF productivity loss factor
PPE personnel protective equipment
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psi pounds per square inch
psig pounds per square inch gallons
Qnty quantify
RA remedial action
Resp. respirator
rpm revolutions per minute
TC total cost
TQ total quantity
UC unit cost
USACE U.S. Army Corps of Engineers
VAC volts alternating current
WAC waste acceptance criteria
WBS work breakdown structure
WM waste management

WMO waste management operations


